

Proposed Configuration

Near Term (Nov 2021)

Install 4 reclosers with 2 normally open tie reclosers.




Mid Term (Dec 2021)

Reconfigure K534 to transfer 3 miles of overhead line to K531



Long Term (Q4 2022)

Upgrade 1 mile of conductor



\$1M Capital Investment