
TREE TRIMMING START DATE END DATE % COMPLETE

PHASE 1 12/19/2017 2/2/2018 100%

PHASE 2 12/19/2017 2/2/2018 100%

PHASE 3 1/15/2018 2/16/2018 100%

PHASE 4 2/5/2018 2/28/2018 100%

PHASE 5 2/12/2018 2/28/2018 100%

UAS (DRONE) PATROL

             PHASE 1 1/10/2018 2/9/2018 100%

             PHASE 2 1/10/2018 2/9/2018 100%

             PHASE 3 1/10/2018 2/9/2018 100%

MAINTENANCE WORK 1/15/2018 2/28/2018 100%

Inwood/Deerfield Project Completion Dates


